

Table of Contents

DEDICATION	3
TABLE OF CONTENTS	5
PREFACE	9
COMPONENTS OF THIS TRAINING.....	11
<i>DVD Instruction</i>	11
<i>Slide Handouts</i>	11
<i>Text Book</i>	11
<i>Quizzes</i>	11
<i>Sample Exam</i>	11
<i>Boiler-plate Templates</i>	11
<i>Home Management Bundle</i>	11
<i>MP3s of all the Video Instruction</i>	11
HOW TO TAKE THIS TRAINING.....	12
PART 1: PROJECT MANAGEMENT METHODOLOGY: “TEXT BOOK”	15
UNIT 1: INTRODUCTION	17
OVERVIEW	17
PURPOSE.....	17
ORGANIZATION OF THIS DOCUMENT	18
KEY PROJECT ROLES AND RESPONSIBILITIES OF PROJECT STAKEHOLDERS BY PHASE.....	18
<i>Executive Sponsor</i>	18
<i>Project Manager</i>	20
<i>Steering Committee</i>	22
<i>Project Team</i>	23
UNIT 2: PROJECT INITIATION PHASE.....	25
PROJECT INITIATION CRITICAL SUCCESS FACTORS (CSFs)	26
PROJECT INITIATION ACTIVITIES	26
1. <i>Assign Project Champion/Leader</i>	26
2. <i>Identify an Executive Sponsor</i>	27
3. <i>Define the Business Need/Opportunity</i>	27
4. <i>Identify Business Objectives and Benefits</i>	28
5. <i>Define Overall Project Scope</i>	29
6. <i>Define Project Objectives</i>	30
7. <i>Identify Project Constraints and Assumptions</i>	31
8. <i>Ensure Alignment with Strategic Direction Description</i>	31
9. <i>Identify and Engage Key Stakeholders</i>	32
10. <i>Identify Key Potential Risks</i>	33
11. <i>Determine Cost and Schedule Estimates</i>	33
PROJECT INITIATION PHASE DELIVERABLE.....	35
<i>Project Charter</i>	35
UNIT 3: PROJECT PLANNING PHASE.....	37
PROJECT PLANNING CRITICAL SUCCESS FACTORS	38
PROJECT PLANNING ACTIVITIES.....	38

1. <i>Assign Project Manager</i>	38
2. <i>Refine Project Scope</i>	40
3. <i>Determine Procurement and Sourcing Strategy</i>	41
4. <i>Refine Project Schedule</i>	42
5. <i>Define Project Organization and Governance</i>	44
6. <i>Identify Other Resource Requirements</i>	46
7. <i>Establish Project Life Cycle Phase Checkpoints</i>	47
8. <i>Refine Project Cost Estimate and Budget</i>	47
9. <i>Identify Potential Project Risks</i>	49
10. <i>Determine Process for Issue Identification and Resolution</i>	49
11. <i>Determine Process for Managing Scope Change</i>	50
12. <i>Develop Organization Change Management Plan</i>	50
13. <i>Develop Quality Management Plan</i>	51
14. <i>Develop Project Communication Plan</i>	52
15. <i>Develop Configuration Management Plan</i>	53
16. <i>Develop Project Plan</i>	54
PROJECT PLANNING PHASE DELIVERABLES.....	55
<i>Project Plan</i>	55
UNITS 4/5: PROJECT MANAGING (EXECUTION/CONTROLLING) PHASE	57
PROJECT MANAGING CRITICAL SUCCESS FACTORS.....	58
PROJECT MANAGING ACTIVITIES.....	58
1. <i>Manage Risk</i>	58
2. <i>Communicate Information</i>	59
3. <i>Manage Schedule</i>	60
4. <i>Document the Work Results</i>	62
5. <i>Manage Organizational Change</i>	63
6. <i>Manage Scope</i>	63
7. <i>Manage Quality</i>	65
8. <i>Manage Costs</i>	67
9. <i>Manage Issues</i>	68
10. <i>Conduct Status Review Meetings</i>	69
11. <i>Review Project Life Cycle Phases Checkpoints</i>	71
12. <i>Execute the Procurement Plan</i>	72
13. <i>Administer Contract/Vendor</i>	73
14. <i>Update Project Planning Documents</i>	73
PROJECT MANAGING PHASE DELIVERABLES.....	74
<i>Project Status Reports</i>	74
<i>Updated Planning Documents</i>	74
UNIT 6: PROJECT CLOSEOUT PHASE	75
PROJECT CLOSEOUT CRITICAL SUCCESS FACTORS.....	76
PROJECT CLOSEOUT.....	76
1. <i>Conduct Final Acceptance Meeting</i>	76
2. <i>Conduct Final Contract Review</i>	77
3. <i>Conduct Project Closeout Meeting</i>	78
4. <i>Conduct Knowledge Transfer (Project Archive)</i>	79
PROJECT CLOSEOUT PHASE DELIVERABLES.....	81
<i>Project Closeout Report</i>	81
OUTCOMES ASSESSMENT.....	82
<i>Outcomes Assessment Report (Post-Mortem/Post-Implementation)</i>	82

PART 2: DVD PRESENTATION SLIDES	85
UNIT 1: INTRODUCTION	87
UNIT 2: INITIATION	103
UNIT 3: PLANNING	111
UNIT 4: EXECUTION AND DELIVERY	151
UNIT 5: CHANGE, CONTROL, AND COMMUNICATION	165
UNIT 6: CLOSEOUT	181
FAMILY VISION SEMINAR.....	191
HOME MANAGEMENT SEMINAR.....	201
PART 3: SUPPORT MATERIALS	209
QUIZZES	211
QUIZZES ANSWER KEY	219
SAMPLE EXAM	225
SAMPLE EXAM ANSWER KEY.....	243
PROJECT MANAGEMENT DOCUMENTS LIST.....	255
ACRONYM LIST	257
EQUATIONS LIST.....	259
TEMPLATES AND RESOURCES LIST	261
GLOSSARY OF TERMS	263
INDEX.....	275